

Initial Project Planning Template

Date	3 July 2026
Team ID	
Project Name	OptiCrop: Smart Agricultural Production Optimization Engine
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data & ML Pipeline	USN-1	Train ML model (Random Forest, Decision Tree, KNN, Logistic Regression) on parameter inputs.	5	High	B Prudhvi Raj	23 June 2026	25 June 2026
Sprint-1	Data & ML Pipeline	USN-2	Compute and save statistical thresholds (crop_stats.json) for 22 crops.	2	High	B Prudhvi Raj	25 June 2026	26 June 2026
Sprint-2	Backend Routing	USN-3	Develop Flask backend API (app.py) containing forms, validations, and stats endpoints.	3	High	B Prudhvi Raj	26 June 2026	28 June 2026
Sprint-2	Frontend UI	USN-4	Build responsive glassmorphic interfaces for Recommendations and Suitability checks.	3	High	B Prudhvi Raj	28 June 2026	29 June 2026
Sprint-3	Dashboard & Testing	USN-5	Embed dynamic comparison Chart.js graphs and perform system tests (TC01-TC08).	3	High	B Prudhvi Raj	29 June 2026	2 July 2026